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Odour Updates



Regenerative Thermal Oxidiser (RTO) Update

Oct 2021

Community Forum #4 – October 26

Nov 2021 Dec 2021

Replacement of Activated 

Carbon
Testing being done, results will be 

shared when available.

RTO gas train and electrics 

being converted to Australian 

Standards.

Delayed due to shipping issues. 

Work is underway and will take 

approx. four weeks

RTO installation.
RTO installed mid-November. 

A community update will be 

shared when work is complete.

RTO odour controls.
Effectiveness for odour

controls complete Early 

Dec.



Golder have completed emissions audit of the site in line with EPA notice. Final report due 
to be submitted in January 2022. 

Investigating sources of fugitive emissions from paint plant. This will form part of the 
emissions audit findings.

Reports of ‘Burning Acrid’ smell – Investigated and not identified on site sources. Will 
continue to monitor.

Odour Update
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Air Monitoring Updates



Fence line air quality monitoring for VOCs

❑Monitoring undertaken by 
Golder Associates’ NATA-
accredited air quality 
team

❑ 8 fence line monitoring 
locations

❑ 24-hr hour monitoring, 
every 6 days (1-in-6 day) 
from March to October

❑ VOC compounds:
❑ Toluene

❑ Ethylbenzene

❑ Total xylenes
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Continuing monthly VoC monitoring

All reports and results have been published on website

Monitoring continues to show levels of VoC’s significantly below the threshold's values

Introduced Odour Monitoring at the boundary after feedback from last forum

VoC Update
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Noise Review



Noise Review

Powder Plant continues to cease operations at night.

Powder Mill fan upgrade has improved overall noise levels

Replacement gearbox of DT 5 planned for Mid-Nov. 

(Currently not running at night)

Noise reduction plan is being developed from noise survey

Focus on engineering controls to eliminate noise sources

Acoustic Wall

– Identified as best solution to make 

significant impact to noise levels

– Engineering and scoping underway

– Council submission – Early Nov

– Installation pending council approval. 

Installation will take approx. 12 weeks.

– Neighborhood feedback on wall design and 

look
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Acoustic Wall
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Acoustic Wall
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Q&A



Thank you


